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ESTIMATE RUN 12/12/2020

ESTIMATE SUMMARY 13:19:26

CONTID: C22422R        ESTIMATE NO: 0004 PROG 2005

PCN: 22422R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WC TUNNEL EAST RESURFAC PERCENT TIME:

PROJECT NO: NHPP1602-169                  

US 160 WC TUNNEL EAST RESURFAC

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,360,426.98 PARTICIPATING $ $ 752,057.90

AWARD PROJECT AMT: 6,333,543.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.43

WORK DAYS

WORK DAYS

100.00%

-0.03

752,057.90

752,057.90

752,057.90

$

$

$

$

6,360,427.01

0.00

6,360,427.01

0.00

6,360,427.01

-95,003.16

0.00

6,265,423.85

0.00

AMOUNT DUE 6,265,423.85 752,057.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 752,057.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

67.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2020

10/21/2020

10/21/2020

10/21/2020

04/02/2020

04/17/2020

05/04/2020

07/13/2020
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

559.000

202-00090  
 

4,237.22559.000

4,237.22

559.000

EACH

7.58000

0010 Removal of Curb 220.000

0.000

202-00201  
 

2,420.00220.000

0.00

220.000

LF  

11.00000

0015 *Removal of Concrete Pavement (Planing) 444.000

0.000

202-00215  
 

9,492.72444.000

0.00

444.000

SY  

21.38000

0020 *Removal of Asphalt Mat (Planing) 1,754.000

0.000

202-00240  
 

15,978.941,754.000

0.00

1,754.000

SY  

9.11000

0025 *Removal of Ground Sign 0.000

3.000

202-00810  
 

503.523.000

503.52

3.000

EACH

167.84000

0030 *Removal of Sign Panel 0.000

85.000

202-00821  
 

9,204.6585.000

9,204.65

85.000

EACH

108.29000

0035 *Removal of Guardrail Type 3 7,199.000

936.000

202-01130  
 

57,270.408,135.000

6,589.44

8,135.000

LF  

7.04000

0040 *Removal of End Anchorage 21.000

8.000

202-01300  
 

8,949.9829.000

2,468.96

29.000

EACH

308.62000

0045 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

123.28000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

117.87000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

676.79000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

90.17000

0065 *Erosion Log Type 1 (12 Inch) 190.000

0.000

208-00002  
 

936.70190.000

0.00

190.000

LF  

4.93000

0070 *Silt Fence 200.000

0.000

208-00020  
 

416.00200.000

0.00

200.000

LF  

2.08000

0075 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.77000

0080 *Concrete Washout Structure 1.000

0.000

208-00045  
 

541.431.000

0.00

1.000

EACH

541.43000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,954.46000

0090 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

124.57000

0095 *Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

2,494.8040.000

0.00

40.000

HOUR

62.37000

0100 *Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

5,925.6040.000

0.00

40.000

HOUR

148.14000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

166.41000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

234.82000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Guardrail Type 7 40.000

0.000

210-01170  
 

1,286.4040.000

0.00

40.000

LF  

32.16000

0120 Adjust Manhole 16.000

0.000

210-04010  
 

39,695.6816.000

0.00

16.000

EACH

2,480.98000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,097.29000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,395.25000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,403.37000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

9.45000

0145 *Wildlife Biologist 4.500

0.500

240-00000  
 

606.405.000

60.64

5.000

HOUR

121.28000

0150 Aggregate Base Course (Special) 0.000

3,829.000

304-09014  
 

154,002.383,829.000

154,002.38

3,829.000

TON 

40.22000

0155 Hot Mix Asphalt (Patching) (Asphalt) 67.000

117.000

403-00720  
 

45,665.12184.000

29,037.06

184.000

TON 

248.18000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

162.22000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 20,502.440

0.000

403-34731  
 

2,234,765.9620,502.440

0.00

20,502.440

TON 

109.00000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 15,253.160

0.000

403-36721  
 

1,654,967.8615,253.160

0.00

15,253.160

TON 

108.50000

0171 Hot Joint-Crack Sealant New Item - New Crack Seal Item 0.000

0.830

408-01000  
 

3,818.000.830

3,818.00

0.830

TON 

4,600.00000

0175 Emulsified Asphalt (Slow-Setting) 10,965.000

67.000

411-10255  
 

23,939.4411,032.000

145.39

11,032.000

GAL 

2.17000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 6,913.000

0.000

606-00302  
 

318,136.266,913.000

0.00

6,913.000

LF  

46.02000

0181 *Gdrail Ty 3 (D) (6-3) New Item - New Median Guardrail
Item

0.000

238.000

606-00350  
 

15,172.50238.000

15,172.50

238.000

LF  

63.75000

0185 *Transition Type 3G 9.000

0.000

606-01370  
 

34,110.099.000

0.00

9.000

EACH

3,790.01000

0190 *Transition Type 3J 2.000

0.000

606-01385  
 

3,465.162.000

0.00

2.000

EACH

1,732.58000

0195 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,382.291.000

0.00

1.000

EACH

2,382.29000

0200 *Median Terminal 0.000

8.000

606-01460  
 

64,971.688.000

64,971.68

8.000

EACH

8,121.46000

0205 *End Anchorage (Nonflared) 20.000

0.000

606-02003  
 

72,551.6020.000

0.00

20.000

EACH

3,627.58000

0210 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.85000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Curb Type 6 (Section M) 294.000

0.000

609-60011  
 

10,187.10294.000

0.00

294.000

LF  

34.65000

0220 *Delineator (Type I) 0.000

337.000

612-00001  
 

7,663.38337.000

7,663.38

337.000

EACH

22.74000

0225 *Delineator (Type II) 0.000

76.000

612-00002  
 

2,057.3276.000

2,057.32

76.000

EACH

27.07000

0230 *Delineator (Type III) 0.000

169.000

612-00003  
 

5,306.60169.000

5,306.60

169.000

EACH

31.40000

0235 *Delineator (Type I) (Extra Height) 0.000

43.000

612-00031  
 

1,955.6443.000

1,955.64

43.000

EACH

45.48000

0240 *Delineator (Type II) (Extra Height) 0.000

44.000

612-00032  
 

2,382.1644.000

2,382.16

44.000

EACH

54.14000

0245 *Delineator (Type III) (Extra Height) 0.000

42.000

612-00033  
 

2,638.0242.000

2,638.02

42.000

EACH

62.81000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

19.49000

0255 *Sign Panel (Class II) 0.000

619.000

614-00012  
 

14,744.58619.000

14,744.58

619.000

SF  

23.82000

0260 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

16.24000

0265 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

102.87000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

108.000

614-01585  
 

2,572.56108.000

2,572.56

108.000

LF  

23.82000

0275 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

9.000

614-01588  
 

2,231.829.000

2,231.82

9.000

EACH

247.98000

0280 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

6.59000

0285 *Mobilization 0.933

0.067

626-00000  
 

613,000.001.000

41,071.00

1.000

L S 

613,000.00000

0290 *Public Information Management (Tier IV) 88.000

10.000

626-01114  
 

7,322.5698.000

747.20

98.000

DAY 

74.72000

0295 *Pavement Marking Paint (High Build) (Temporary) 2,695.000

0.000

627-00013  
 

134,237.952,695.000

0.00

2,695.000

GAL 

49.81000

0300 *Pavement Marking Paint (High Build)(Inlaid) 
(Permanent)

0.000

1,415.000

627-00019  
 

176,209.951,415.000

176,209.95

1,415.000

GAL 

124.53000

0305 *Pavement Marking Paint (Word-Symbol) (Inlaid) 0.000

1,106.000

627-30105  
 

22,451.801,106.000

22,451.80

1,106.000

SF  

20.30000

0310 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

744.000

627-30410  
 

11,398.08744.000

11,398.08

744.000

SF  

15.32000

0315 *Flagging 2,287.750

498.250

630-00000  
 

66,362.522,786.000

11,868.32

2,786.000

HOUR

23.82000

0320 *Traffic Control Inspection 27.000

7.000

630-00007  
 

3,681.8634.000

758.03

34.000

DAY 

108.29000



CONTID: C22422R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Traffic Control Management 48.000

17.000

630-00012  
 

104,734.5065.000

27,392.10

65.000

DAY 

1,611.30000

0330 *Construction Traffic Sign (Panel Size A) 32.400

3.600

630-80341  
 

1,364.4036.000

136.44

36.000

EACH

37.90000

0335 *Construction Traffic Sign (Panel Size B) 9.000

1.000

630-80342  
 

379.0010.000

37.90

10.000

EACH

37.90000

0340 *Portable Message Sign Panel 150.000

48.000

630-80359  
 

11,792.88198.000

2,858.88

198.000

DAY 

59.56000

0345 *Drum Channelizing Device 21.600

2.400

630-80360  
 

519.8424.000

51.98

24.000

EACH

21.66000

0350 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

37.90000

0355 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

162.43000

0360 *Traffic Cone 73.800

8.200

630-80380  
 

443.6282.000

44.36

82.000

EACH

5.41000

0365 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

8,121.461.000

8,121.46

1.000

L S 

8,121.46000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive Smoothness 173,875.120

0.000

700-70012  
 

173,875.12173,875.120

0.00

173,875.120

F A 

1.00000
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PCN: 22422R-BID   ESTIMATE RUN 12/12/2020

PROJECT: NHPP1602-169                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A On-The-Job Trainee 3,550.000

6,050.000

700-70023  
 

9,600.009,600.000

6,050.00

9,600.000

F A 

1.00000

0395 F/A Quality Incentive Payment 0.000

105,896.880

700-70025  
 

105,896.88105,896.880

105,896.88

105,896.880

F A 

1.00000

0400 *F/A Adjust Utilities by Others 0.000

5,200.000

700-70060  
 

5,200.005,200.000

5,200.00

5,200.000

F A 

1.00000

0405 Project First Program Project First 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,296,240.38752,057.906,296,240.38CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,485.841.000

0.00

1.000

EACH

32,485.84000

0420 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,071.531.000

0.00

1.000

EACH

27,071.53000

0425 Sanitary Facility 1.000

0.000

620-00020  
 

4,629.231.000

0.00

1.000

EACH

4,629.23000

CAT 64,186.600.0064,186.60CURRENT AMT0400 $ $ $

$ 6,360,426.98752,057.90$6,360,426.98$CURRENT AMTPROJECT TOTAL


